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Agenda

1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/
Steve Holmes/ John Cooper/ Mike Procario]

a) Results from the CD-1 ESAAB
b) Cooperative Agreement [Mike Procario/ Pepin Carolan/ Steve Webster]
2) NOVA Progress Report [John Cooper/Ron Ray/Nancy Grossman]
a) Environmental Assessment [John Cooper/ Keith Schuh/ Sally Arnold]
b) CD-2/3a Review Preparations [John Cooper]
1) Documents
1) Presentations
1) Webpage
3) Discuss OPMO preparations for Director’s Review (Charge, Agenda,, Reviewers and
assignments) [Dean Hoffer/Ed Temple]

4) Discussion on Next Meeting June 7,8,,,13,14,15. Focus on preparations for the CD-2/3a
Lehman Review and the EIR. [Ed Temple]

5) Status of Action Items [John Cooper]
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| N DRAFT NOVA Project Timeline for

L .
St Critical Decisions & Reviews mg Fermilab
AOvA Updated 14-May-07

Director’s Preliminary

June 19-29, 2007
Apr 07 Director’'s/DOE
Review Director’s Performance Management Construction Start
July 18-20, 2005 Pre-EIR Assessment WGM

System Review

) ) June 4-6, 2007
Director’s Review

1st Qtr FYO08
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for CD-1 for CD-2/3a for CD-3b
Feb 28—Mar 2, 2006
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Estimated Need by Dates
for DOE Approvals

NOVA Project
YA TT) It

" Draft Critical Design Prerequisites mgm Fermilab
Updated 14-May-07
. Jun 2007
Verification of Mission Need April 12, 2007 (Actual) DOE Approval of
(Lehman CD-1 Review) DOE Approves Final PEP

0 AL Acquisition Strategy
and Documents April 4-6, 2006 (DOE Document) (DOE Document)
Nov 29, 2005
Justification of Mission Mar 2007
Need Document DOE Approval of May 2, 2007 (Actual)
CD-0 Approved Preliminary PEP CD-1 DOE
(DOE Document) (DOE Document) Approval
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Documents
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OPMO

Work In

May 2007
Mar 6, 2007 Performance Management
System Document (EVMS)

cuaed May 2007 Aug 2007
- Updated CD-2 Documents
- Final Design Complete or design
is sufficiently mature to start

procurement or construction

CD-2/3a Docs:

- Technical Design Report (TDR)

- Baseline Cost Est. and Baseline Resource Loaded Schedule
- Final Configuration Management Document

- Final PMP

- NEPA and Approved Safety Documents

- Final Design & Procurement Packages for Long Lead Time ltems for CD-3a
- Updated Value Management Documentation

- Final Risk Management Plan
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Action ltems

New Items

1. Provide NOVA feedback to Marshak on the two firms interviewed for PM/CM
services for the Far Site Building after discussions with Steve Dixon. [Cooper]

2. Send formal letter to University of Minnesota on the Cooperative Agreement
status that includes some description of how it will work from a financial point of
view (ie with limited or no financial liability on the part of the University).
[Procario]

3. Invite Marvin Marshak to participate in the IPT Meeting especially regarding
status and details of the EAW. [Carolan]

4. Consider NOvA / DOE staff telecon to clarify / discuss specific sellected
comments on the EA. [Carolan/Cooper]

5. Provide feedback on Grossman’s (page 5 of her presentation) proposed shutdown
scenario. [Holmes/Montgomery]

6. Finalize decision on Near Detector site excavation option and incorporate in the
NOVA cost and schedule. [Cooper]

7. Check possibility of NOVA person being an observer at the PNNL Physical
Sciences Facility EIR (External Independent Review). [Temple]
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ACtl O n I te m S (continued)

Rollover Items from Previous Meetings

a)

b)
c)

d)

OPMO

NOVA prepare a memo for ADs Holmes and Montgomery describing desired
budget transfers to the new NOVA 425 WBS account. In Process. [John Cooper]

Directorate move funds to Task 425. [Steve Holmes / Hugh Montgomery]

Montgomery, Holmes or assignee have a prepared talk describing Fermilab’s
tritium handling plans for 700 kw operations. This could be given in the
Management Breakout Session. [Steve Holmes / Hugh Montgomery]

Update the Director’s CD-2/3a Draft Agenda for changes to the plenary and
breakout sessions to include the addition of ANU. Send update to Mont, Ed and
Dean. Being Iterated. [John Cooper]

Address actions to improve WelcomHome and WelcomRisk to support NOVA in
preparations for CD-2/3a reviews. [Dean Hoffer]

15-May-07 NOvA WGM



